

SCHOOL 16
 YPS NO.: 10932
 EC CONTRACT 1: Talt ELECTRIC

Fire Alarm Replacement





AE: CLARK PATTERSON LEE
 Engineer: BGA
 CM: SAVIN ENGINEERS,
 DATE PRINTED 5/23/2022

Change Order Proposal (COP)	NYSED Part Two A: Requested By:	NYSED Part Two B: Relationship to Project Scope	NYSED Part Two C: Basis of Need	Category	NYSED Part Two D: Description	Status	Proposed Amount	Negotiated Amount
COP 1-1	Owner	Within scope of project	New fire alarm and emergency lighting devices in main attic were not part of bid documents.	Omission	Labor and material to install fire alarm and emergency lighting devices in main attic as per E303 Rev. #3.	Approved	\$13,179.58	\$11,900.00
COP 1-2	Owner	Within scope of project	YPS directed contractor to work Saturday overtime to maintain schedule.	Field Conditions	Overtime needed to maintain schedule.	Approved	\$5,845.95	\$5,845.95
COP 1-3	Owner	Within scope of project	YPS directed fire alarm vendor to work overtime to maintain schedule.	Field Conditions	Overtime needed to maintain schedule.	Approved	\$2,570.40	\$2,570.40
COP 1-4	Owner	Additional scope of work within of project work area.	Existing corridor lighting was controlled by circuit breakers only. New switches were required to control lights.	Additional scope	Add switching to 1st and 2nd floor corridor lighting.	Approved	\$4,135.68	\$4,135.68
						COP Subtotal	\$25,731.61	\$24,452.03
Total Approved Change Orders						Total Approved Change Orders		\$24,452.03
						Contract Allowance		\$12,500.00
						Balance of Allowance		\$0.00

SCHOOL 16
 YPS NO.: 10932
 EC CONTRACT 1: Talt ELECTRIC

Fire Alarm Replacement

AE: CLARK PATTERSON LEE
 Engineer: BGA
 CM: SAVIN ENGINEERS,
 DATE PRINTED 5/23/2022

Change Order Proposal (COP)	NYSED Part Two A: Requested By:	NYSED Part Two B: Relationship to Project Scope	NYSED Part Two C: Basis of Need	Category	NYSED Part Two D: Description	Status	Proposed Amount	Negotiated Amount	
							Original Contract Amount	\$342,900.00	
							Revised Contract Amount	\$354,852.03	
							Amount of Change Orders / Credit Required	\$11,952.03	
							Barile Gallagher & Associates		
Architect Engineer:		Sharmin Rahman							
(Print)							(Company Name)		
(Signature)							5/24/2022		
(Date)									
Construction Manager:		Francis Milito					Savin Engineers PC		
(Print)							(Company Name)		
(Signature)							5/23/2022		
(Date)									
By Yonkers Public Schools:		Minaz David					SR. DEVELOPMENT PROJECT MANAGER		
(Print)							(Job Title)		
(Signature)							7/1/2022		
(Date)									
Contractor:		Talt Electric Robert Talt					Talt Electric		
(Print)							(Company Name)		
(Signature)							5/23/22		
(Date)									