






AGENDA ITEM

Meeting Date:	10/16/2024 - 5:30 PM
Category:	OFFICE OF MANAGEMENT, ADMINISTRATION, PLANNING AND OPERATIONS
Type:	Action
Subject:	12.13 Extension of Capital Construction Contracts
District Goals:	
Enclosure:	
File Attachment:	<div> Extension Request Letters (4).pdf</div> <div> Award Resolutions (4).pdf</div> <div> BOCS EXTENSIONS (4).pdf</div>
Rationale:	<p>Naber Electric Corp – Contract 2023-00000637 Mengler Mechanical, Inc. - Contract 2023-00000636 Talt Electric – Contract 2022-00000761 Arista Contracting, Inc. - Contract 2022-00000864</p> <p>Amount: Not Applicable</p> <p>Scope: This is to extend the contract term for capital construction contracts to complete work, issue closeout documents and finalize payments. There is no change to contract amounts.</p> <p>Amendment 2, Contract 2023-00000637, CIP 10878, Electrical Contract, to Naber Electric Corp. for an additional 365 days, revising the contract term to 730 days.</p> <p>Amendment 1, Contract 2023-00000636, CIP 10878, HVAC Contract, to Mengler Mechanical, Inc. for an additional 365 days, revising the contract term to 730 days.</p> <p>Amendment 2, Contract 2022-00000761, CIP 10878, Electrical Contract, to Talt Electric for an additional 485 days, revising the contract term to 850 days.</p> <p>Amendment 1, Contract 2022-00000864, CIP 10867, General Construction Contract, to Arista Contracting, Inc. for an additional 420 days, revising the contract term to 920 days.</p>
Funding:	<p>Unchanged per original BOE Resolution, detailed below:</p> <p>Naber Electric Corp – Contract 2023-00000637 Resolution 15.9 dated 02/15/2023</p> <p>Mengler Mechanical, Inc. - Contract 2023-00000636 Resolution 15.8 dated 02/16/2023</p> <p>Talt Electric – Contract 2022-00000761 Resolution 16.7 dated 04/20/2022</p> <p>Arista Contracting, Inc. - Contract 2022-00000864 Resolution 18.18 dated 05/18/2022</p>

Sponsored By:

Michael J. Pelliccio
Executive Director of Facilities
Office of Management, Administration, Planning, & Operations

Resolution

WHEREAS the contract term for the contracts and/or purchase orders by the vendors as listed herein has expired, and

WHEREAS an extension of time is required to complete work, issue closeout documents and final payments, and

WHEREAS the contract terms shall be extended as so listed:

Amendment 2, Contract 2023-00000637, CIP 10878, Electrical Contract, to Naber Electric Corp. for an additional 365 days, revising the contract term to 730 days.

Amendment 1, Contract 2023-00000636, CIP 10878, HVAC Contract, to Mengler Mechanical, Inc. for an additional 365 days, revising the contract term to 730 days.


Amendment 2, Contract 2022-00000761, CIP 10878, Electrical Contract, to Talt Electric for an additional 485 days, revising the contract term to 850 days.

Amendment 1, Contract 2022-00000864, CIP 10867, General Construction Contract, to Arista Contracting, Inc. for an additional 420 days, revising the contract term to 920 days.

NOW THEREFORE BE IT RESOLVED: That the Board of Education hereby authorizes the Superintendent of Schools to execute these contract extensions so listed.

Approvals:**Recommended By:****Signed By:**

Michael Pelliccio - Director of Facilities III

Signed By:

Dr. Frank Hernandez - Associate Superintendent

Signed By:


Tom Collich - Purchasing Director

Signed By:

Finance Department - Finance Reviewer

Signed By:

Elizabeth Janocha - Deputy Commissioner

Signed By:

John Liszewski - Commissioner

Signed By:

Matthew Gallagher - Corporation Counsel

Signed By:



Anibal Soler, Jr. - Superintendent of Schools

Vote Results:

Original Motion

Member **Sheila Greenwald** Moved, Member **Felix Rios** seconded to approve the **Original** motion 'WHEREAS the contract term for the contracts and/or purchase orders by the vendors as listed herein has expired, and

WHEREAS an extension of time is required to complete work, issue closeout documents and final payments, and

WHEREAS the contract terms shall be extended as so listed:

Amendment 2, Contract 2023-00000637, CIP 10878, Electrical Contract, to Naber Electric Corp. for an additional 365 days, revising the contract term to 730 days.

Amendment 1, Contract 2023-00000636, CIP 10878, HVAC Contract, to Mengler Mechanical, Inc. for an additional 365 days, revising the contract term to 730 days.

Amendment 2, Contract 2022-00000761, CIP 10878, Electrical Contract, to Talt Electric for an additional 485 days, revising the contract term to 850 days.

Amendment 1, Contract 2022-00000864, CIP 10867, General Construction Contract, to Arista Contracting, Inc. for an additional 420 days, revising the contract term to 920 days.

NOW THEREFORE BE IT RESOLVED: That the Board of Education hereby authorizes the Superintendent of Schools to execute these contract extensions so listed.'. Upon a Roll-Call Vote being taken, the vote was: Aye: **6** Nay: **0**.

The motion **Carried 6 - 0**

Felix Rios	Yes
Sheila Greenwald	Yes
Rosemarie Linton	Yes
Dr. John Castanaro	Yes
Dr. Rosalba Corrado Del Vecchio	Yes
Kevin Cacace	Yes