



SCHOOL 17  
YPS NO.: 10825

SITE WORK, WINDOW REPLACEMENT AND INTERIOR RENOVATIONS


AE: FULLER D'ANGELO  
CM: SAVIN ENGINEERS, P.C.  
DATE PRINTED 12/2/2021

PC CONTRACT 5 - BERTUSSI

Change Order Proposal (COP)	NYSED Part Two A: Requested By:	NYSED Part Two B: Relationship to Project Scope	NYSED Part Two C: Basis of Need	Category	NYSED Part Two D: Description	Status	Proposed Amount	Negotiated Amount
<b>Total Approved Change Orders</b>								
						<b>COP Subtotal</b>	<b>\$54,823.57</b>	<b>\$54,823.57</b>
Total Approved Change Orders							\$54,823.57	\$54,823.57
Contract Allowance							\$40,000.00	\$0.00
Balance of Allowance							\$0.00	\$0.00
Original Contract Amount							\$297,633.00	\$312,456.57
Revised Contract Amount							\$312,456.57	\$14,823.57
Amount of Change Orders / Additional Funds Required								

Architect Engineer: JOHN D'ANGELO

(Print)

  
(Signature)

FULLER D'ANGELO

(Company Name)

12/7/21

(Date)

Construction Manager: Fran Milito

(Print)

  
(Signature)

Savin Engineers PC

(Company Name)

12/2/2021

(Date)

By Yonkers Public Schools: (Print)

(Signature)

Contractor: THOMAS P. BERTUSSI

(Print)

  
(Signature)

BERTUSSI CONTRACTING INC.

(Company Name)

12/3/2021

(Date)