

Change Order Proposal (COP)	NYSSED Part Two B: Requested By:	NYSSED Part Two B: Relationship to Project Scope	NYSSED Part Two C: Basis of Need	Category	NYSSED Part Two D: Description	Status	Proposed Amount	Negotiated Amount	Change Order #
COP A-1	Contractor	Within project scope.	Modification required to complete installation due to field conditions discovered after removals.	Field Condition	Labor and materials required to install structural steel for six highlights and the roof modification	Approved	\$9,307.64	\$9,307.64	
COP B-2	Owner	Additional Work Scope	Additional roof repairs to eliminate leaks at damaged roof adjacent to work area	Owner Request	Labor and materials required to repair Roof N at Gorton High School on a T&M basis.	Approved	\$4,704.81	\$4,704.31	
COP C-3	Owner	Additional Work Scope	Replacement of floor hatch adjacent to work area to correct deteriorated condition	Owner Request	Maintenance	Approved	\$2,954.88	\$2,954.88	
COP D-4	Owner	Additional Work Scope		Owner Request	Provide and install new floor door 30" x 36"	Approved	\$12,752.87	\$12,752.87	
<b>Total Approved Change Orders</b>						<b>COP Subtotal</b>	<b>\$29,719.70</b>	<b>\$29,719.70</b>	

Amount of Change Orders / Additional Funds Required - \$20,280.30

Architect Engineer: John D'Angelo, AIA, LEED AP  
(Print)

By Yonkers Public Schools  
(Print)

Contractor: Milcon Construction Corp.  
(Print)

Fuller & D'Angelo PC  
(Company Name)

Milcon Construction Corp.  
(Company Name)

05-24-2022  
(Date)

P.M.  
(Date)