

CHANGE ORDER

OWNER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

2

PROJECT: YPS Project #10816
 Building Renovations & Site Work at School 9
 Yonkers, NY

CHANGE ORDER #: 2
 CHANGE ORDER DATE: 11/01/2021
 PROJECT #s: 2021-00000570

TO: Paladino Concrete Creations Corp
 315 N MacQuesten Pkwy
 Mount Vernon, New York 10550

DATE OF CONTRACT: 06/17/2021
 FOR:

The Contract is changed as follows:

Asphalt Work at the tank area:

Mobilize Machine & Equipment to perform the asphalt work for \$3,900.00

Difference to complete this work on OT versus straight time to include removals, prep work & installation of asphalt. Crew to include 1-supervisor, 1-Labor foreman, 2-Laborers, 1-Operator, 1-Teamster for \$4,683.18

Three additional areas to saw cut, remove & install new asphalt for \$6,500.00

Total LS \$15,083.18

The original Contract Sum was	\$506,000.00
The net change by previously authorized Change Orders is	\$13,196.60
The Contract Sum prior to this Change Order was	\$519,196.60
The Contract Sum will be increased by this Change Order in the amount of	\$15,083.18
The new Contract Sum including this Change Order will be	\$534,279.78
The Contract Time will be increased by	0 days.
The date of Substantial Completion as of this Change Order therefore is	Unchanged

Not valid until signed by all parties below.

Eisenbach & Ruhnke Engineers PC	Paladino Concrete Creations Corp	CITY OF YONKERS
ARCHITECT	CONTRACTOR	OWNER
<u>291 Genesee St</u>	<u>315 N MacQuesten Pkwy</u>	<u>1 LARKIN CENTER</u>
ADDRESS	ADDRESS	ADDRESS
<u>Utica, NY 13501</u>	<u>Mount Vernon, New York 10550</u>	<u>YONKERS, NY 10701</u>
<u><i>Jack Eisenbach</i></u>	<u><i>Gabriela Paladino</i></u>	<u><i>LEE PAVONE</i></u>
BY (Signature)	BY (Signature)	BY (Signature)
<u>Jack Eisenbach</u>	<u>Gabriela Paladino</u>	<u>Accounts Payable</u>
(Typed Name)	(Typed Name)	(Typed Name)
DATE <u>12/15/21</u>	DATE <u>12/15/21</u>	DATE <u>12/15/2021</u>

Quantum Software Solutions, Inc. Document

SAVIN ENGINEERS PC
Fran Milito
12/14/2021