

Change Order  
AIA Document G701

Distribution to:  
OWNER  
ARCHITECT  
CONTRACTOR  
FIELD  
OTHER


SED #: 66-23-00-01-0-017-006

<b>PROJECT:</b>	<b>CHANGE ORDER NUMBER NO. 1</b>
Emergency Underground Fuel Oil Storage Tank Replac. School 17 - YPS #10830	<b>INITIATION DATE:</b> 5/19/2020
<b>TO:</b>	<b>ARCHITECT'S PROJECT NO.:</b> 18314.00
American Petroleum 63 Orange Avenue Walden, NY 125286	<b>CONTRACT FOR:</b> GC
	<b>CONTRACT DATE:</b>

Credit for unused unit costs and allowances	(\$10,483.53)




**TOTAL FOR THIS CO** (\$10,483.53)

Not valid until signed by both the Owner and Architect.  
Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The Original Contract Sum	\$493,758.00
Net change by previously authorized Change Orders	\$0.00
The Contract sum prior to this Change Order was	\$493,758.00
The Contract Sum will be increased by this change order	(\$10,483.53)
The new Contract Sum including this Change Order will be	\$483,274.47

The Contract time will be unchanged.

The date of substantial completion as of the date of this Change Order therefore is as per contract.

Authorized: Fuller and D'Angelo, P.C.	American Petroleum	Yonkers Public Schools
<b>ARCHITECT</b>	<b>CONTRACTOR</b>	<b>OWNER</b>
45 Knollwood Road	63 Orange Avenue	One Larkin Center
<b>ADDRESS</b>	<b>ADDRESS</b>	<b>ADDRESS</b>
Elmsford, New York 10523	Walden, NY 12586	Yonkers, NY 10701
BY: 	BY: 	BY: 
DATE: 5/19/2020	DATE: 5/29/2020	DATE: 06-01-2020