

**Distribution to:**  
**OWNER**  
**ARCHITECT**  
**CONTRACTOR**  
**FIELD**  
**OTHER**

X
X
X

SED #: 66-23-00-01-0-032-010 -

PROJECT:	CHANGE ORDER NUMBER NO.	1
YPS #10876 -PS 32 - Phase 1 of 2 for Windows, Masonry Interior Improvements & Site Work	INITIATION DATE:	2/4/2025
TO:	ARCHITECT'S PROJECT NO.:	19360.00
Joe Lombardo P&H of Rockland, Inc. 321 Spook Rock Road Suffern, NY 10901	CONTRACT FOR:	Plumbing
	CONTRACT DATE:	4/17/2024

Credit Change Order for unused allowance.	( \$15,000.00 )




**TOTAL FOR THIS CO** **(\$15,000.00)**

Not valid until signed by both the Owner and Architect.  
Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

<b>The Original Contract Sum</b>	\$49,224.00
Net change by previously authorized Change Orders	\$0.00
The Contract sum prior to this Change Order was	\$49,224.00
The Contract Sum will be decreased by this change order	(\$15,000.00)
The new Contract Sum including this Change Order will be	\$34,224.00

The Contract time will be unchanged.

The date of substantial completion as of the date of this Change Order therefore is as per contract.

Authorized: Fuller and D'Angelo, P.C.	Joe Lombardo P&H	Yonkers Public Schools
<b>ARCHITECT</b>	<b>CONTRACTOR</b>	<b>OWNER</b>
45 Knollwood Road	321 Spook Rock Road	One Larkin Center
ADDRESS	ADDRESS	ADDRESS
Elmsford, New Yrk 10523	Suffern, NY 10901	Yonkers, NY 10701
BY: 	BY: 	BY: 
DATE: 01/23/25	DATE: 02/05/25	DATE: 2/6/2025