

SCHOOL 17
YPS NO.: 10830
GC

EMERGENCY UNDERGROUND FUEL OIL STORAGE TANK
REPLACEMENT AND RELATED WORK

AE: FULLER AND D'ANGELO
CONTRACTOR: AMERICAN PETROLEUM

Change Order Proposal (COP)	Requested By	Category	Relationship to Project Scope	Basis of Need	Description	Status	Amount	Negotiated Amount Approved
Unit Cost 1	Owner	Discovered			Contaminated soil disposal	Approved		2,514.85
Unit Cost 2	Owner	Discovered			Select Soil replacement	Approved		1,670.74
C.O. 1	Owner	Upgrade			Replacement of boiler room light fixtures	Approved	\$7,465.00	7,465.00
C.O. 2	Owner				Temporary Tank Rental 7-20-18	Approved		4,133.36
C.O. 3	Owner				Temporary Tank Rental 8-29-18	Approved		4,206.12
C.O., 4	Owner				Temporary Tank Rental 12-29-18	Approved		3,049.40
Total Proposed Change Orders								\$23,039.47

Total Proposed Change Orders \$23,039.47
Total Proposed Change Order % 4.7%

Contract Allowance \$20,000.00
Unit Cost Contaminated Soil Removal \$3,739.00
Unit Cost Select Soil Replacement \$2,484.00
Unit Cost Contaminated Water Removal \$7,300.00
Total Unit Costs and Allowance \$33,523.00

Change Order -\$10,483.53

Original Contract Amount \$493,758.00

Revised Contract Amount \$483,274.47

Architect: John D'Angelo Fuller & D'Angelo, P.C., Architects and Planners
(Print) (Company Name)
[Signature] 8/26/2020
(Signature) (Date)

YPS: Jennifer Hubbard Sr. Project Manager
(Print) (Job Title)
Jennifer Hubbard 8/26/2020
(Signature) (Date)

Contractor: Terry Q Koch American Petroleum
(Print) (Company Name)
[Signature] 8/26/20
(Signature) (Date)