



45 KNOLLWOOD ROAD, STE 401,ELMSFORD, NEW YORK 10523

JOSEPH FULLER JR.,AIA
PRESIDENT

JOHN D'ANGELO, ARA, LEED AP
EXECUTIVE VICE PRESIDENT

NICHOLAS A. D'ANGELO, FARA, CSI
PRESIDENT EMERITUS

March 10, 2022

Mr. Lee Pavone, P.E.
Senior Engineer
Yonkers Public Schools
One Larkin Center
Yonkers, NY 10701

RE: ARCHITECTURAL / ENGINEERING DESIGN SERVICES
WINDOWS, MASONRY AND SITE IMPROVEMENTS AT SCHOOL 29
SED #: 66-23-00-01-0-204-015
YBS #: 10878
FULLER AND D'ANGELO PROJECT #: 19359.01

Dear Lee,

As directed, we have modified the originally completed contract documents to reduce the overall scope of the project. We understand this project will now be bid and constructed under a multi-phase scenario. The original RFP was submitted and Notice to Proceed was given based on a single project with the overall budget as indicated.

Since the Phase 1 of the project reduced the scope of work to be completed under this phase, we propose to modify our fees for the bidding and construction administration phases for Phase 1 as follows:

Document modifications and repackaging	MEP	\$ 8,500.00
	Arch/Site	\$ 2,200.00
Bidding and Negotiations		\$ 6,300.00
Construction Administration		\$ 54,050.00
Additional Reimbursable Allowance		<u>\$ 35,000.00</u>
	Total Phase 1:	\$106,050.00

We trust you agree with this fee modifications. If you should require any additional information, please do not hesitate to call.

Sincerely,

John D'Angelo, ARA, LEED AP

JD'A/vc

F:\00000.00\2019 Projects\19359.00 Yonkers PS #29 Windows Masonry and Site see .01 for bid\19359.01 PS #29 Phase 1\2 Owner\030122 Ltr. to Pavone re. Revised CA fees rev 031022.doc