

March 3, 2021

Mr. Lee Pavone, P.E.
Senior Mechanical Engineer
Yonkers Public Schools
One Larkin Center
Yonkers, New York 10701

**RE: AMENDMENT FOR CONSTRUCTION MANAGEMENT SERVICES-PS-9,
YPS#10816**

Dear Mr. Pavone:

A proposal letter was submitted which offered construction management services related to PS-9, YPS#10816. It proposed a fee for the project delivery method of a PLA and a different fee without a PLA. The proposal was approved for the fee with a PLA in the amount of \$200,850.00 and PO 2021-00000397 was received.

Since this approval, the project delivery method was changed to not including a PLA. The District made this decision because of the savings in the bids for the work from the contractors as separate prime contractors. The project now has multiple contractors per the requirements of WICKS.

As an amendment to PO 2021-00000397, we are requesting the difference in our proposal. The proposed fee for a project without a PLA was in the amount of \$235,000.00. This amendment is requesting an increase of \$34,150, increasing the assignment from \$200,850.00 to \$235,000.00.

Thank you for your consideration of the amendment. If you have any questions with the above, please feel free to call. If this proposed amendment is accepted, please send an adjusted P.O. for our files.

Sincerely,
Savin Engineers, P. C.



Steve Spangler, LEED, AP
Regional Director

Cc: Mr. John Carr, P.E.