Change Order Log

Mengler Mechanical Inc.
1689 Route 22
Brewster NY 10509

PS-15 **GC**

Change Order No.	Description	Date Submitted	Amount Proposed	Date Approved	Amount Approved	Comments
COP-001	Roofing		$ 42,764.00		$ 42,764.00	Add
COP-002	Steel Posts & Beams		$ 10,105.00		$ 10,105.00	Add
COP-003	Ceiling Repair 1st Floor		$ 6,331.00		$ 6,331.00	Add
COP-004	Ceiling Removals 2nd Floor		$ (3,165.00)		$ (3,165.00)	Credit
COP-005	Closet & Door 3rd Floor Electrical Closet		$ (8,252.00)		$ (8,252.00)	Credit
COP-006	Epoxy Paint Boiler Room Floor		$ (4,185.00)		$ (4,185.00)	Credit
COP-007	Repair Floor Art/Music Rm 109		$ (2,361.00)		$ (2,361.00)	Credit
Change Orders	Sub-Total Change Orders				$ 41,237.00	
ALLOWANCE	Allowance in Contract				($10,000.00)	
			$ 41,237.00		**$ 31,237.00**	**Total Change Orders**