Capital Projects: 10927 Credits to Change Orders and Amendments

Schedule of Amendments/Change Orders

ACTION	CONTRACT	PO	TYPE SERVICE	VENDOR	CIP CONTRACT/ASSIGNMENT TOTAL BEFORE THIS CHANGE	INCREASE+/ DECREASE(-)	FUNDING CODE	REVISED CIP CONTRACT/ASSIGNMENT TOTAL	TIME EXTENSION	ORIG RESOLUTION
Amendment 1	2022-0602	2022-6866	CM	Triton Construction Co. LLC	$ 74,580.00	**$ (7,500.00)**	B5515CP110927.B22C02.B2040A1620	$ 67,080.00	No	16.2 Dated April 20, 2022
					$ -	**$ -**		$ -		
					$ -	**$ -**		$ -		
					$ -	**$ -**		$ -		
					$ -	**$ -**		$ -		
					$ -	**$ -**		$ -		
					$ -	**$ -**		$ -		
					$ -	**$ -**		$ -		
					$ -	**$ -**		$ -		
					$ -	**$ -**		$ -		
					$ -	**$ -**		$ -		
					$ -	**$ -**		$ -		
					$ -	**$ -**		$ -		

TOTAL FUNDS CREDITED $ (7,500.00)