
 
 
 

 
 

 
 
 
 
May 3, 2024 
 
Mr. Lee Pavone, PE, Sr. Mechanical Engineer 
School Facilities Management 
Yonkers Public Schools 
One Larkin Center 
Yonkers, NY  10701 
 

RE: CAFETERIA ACCESS/EGRESS IMPROVEMENTS 
RIVERSIDE HIGH SCHOOL 
CIP # 10959 
 

Dear Lee, 
 
We propose to provide architectural consulting services for the modifications to the above 
referenced project to include additional scope, as described below.  
 
The work under this project was originally issued under PO 2024-00000576.  
 
The additional work scope will generally include the following: 

• Removal and replacement of existing exterior and vestibule doors and framing at the 
entrances to the Main Lobby, both upper and lower vestibules.  

• Removal and replacement of existing corridor doors on the 1st Floor leading to the Gym 
Corridor, 

• Modifications to existing grading and the addition of additional drainage structures to divert 
surface water runoff away from the building.  

 
The design scope of work will include the services as outlined in the original proposal dated 5/8/23. 
 

Additional Fees for the inclusion of the scope of work noted above is as follows: 
 Construction Document and SED Filing Phase  $   10,500 
 Bid and Negotiation Phase    $         700 
 Construction Administration Phase   $      2,800 
 Total Additional Fee:     $  14,000 
 
The following items are not included within these fees: 

• Destructive test cuts or probes, if required for any verification of existing conditions. 
• Reproduction of construction documents. 
• Special inspections or testing during construction.  
• Asbestos air monitoring during construction.  

 
These fees are based on contract clauses and requirements as generally contained within our on-call 
contract, currently in effect between YPS and Fuller and D’Angelo, P.C. 
         
Sincerely,  
 
 
 
John D’Angelo, ARA, LEED AP 
JD’A/vc 
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