

<b>SCHOOL FACILITIES MANAGEMENT</b>	<b>BOE MEETING DATE:</b>
<b><u>RECOMMENDATIONS FOR NEW CONTRACTS</u></b>	
BID NUMBER:	
VENDOR NAME	
CONTRACT NAME:	
SCOPE OF WORK, SERVICES PROVIDED:	
WINNING BID AMOUNT:	
CONTRACT TERM IN CALENDAR DAYS	
BID OPENING DATE:	
NUMBER OF BIDDERS:	
IF AWARDED TO OTHER THAN THE FIRST APPARENT LOW BIDDER PLEASE EXPLAIN:	
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, NO CODES)	
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR

<b>SCHOOL FACILITIES MANAGEMENT</b>	<b>BOE MEETING DATE: October 16, 2024</b>
<b><u>RECOMMENDATIONS FOR CONTRACT AMENDMENTS</u></b>	
CONTRACT NUMBER:	2022-00000864
VENDOR NAME:	ARISTA CONTRACTING, Inc
CONTRACT NAME:	GENERAL ROOF CONSTRUCTION WORK
ORIGINAL AMOUNT OF CONTRACT:	\$3,577,000.00
ORIGINAL TERM OF CONTRACT (CALENDAR DAYS):	500
ORIGINAL BOCS APPROVAL DATE	5/26/2022
ORIGINAL BOE RES NO. AND APPROVAL DATE	Res 18.18 Dated May 18, 2022
DETAILS OF THIS AMENDMENT: (Why are you doing this?)	To extend the Contract Term for an additional 420 days to complete work, issue closeout documents and final payments.
AMOUNT OF THIS CHANGE ORDER OR AMENDMENT:	\$ -
DETAILS OF PREVIOUS AMENDMENTS:	NA
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, CODES NOT REQUIRED)	Capital Bond Funds
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	GML103
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR

<b>SCHOOL FACILITIES MANAGEMENT</b>	<b>BOE MEETING DATE:</b>
<b><u>RECOMMENDATIONS FOR NEW CONTRACTS</u></b>	
BID NUMBER:	
VENDOR NAME	
CONTRACT NAME:	
SCOPE OF WORK, SERVICES PROVIDED:	
WINNING BID AMOUNT:	
CONTRACT TERM IN CALENDAR DAYS	
BID OPENING DATE:	
NUMBER OF BIDDERS:	
IF AWARDED TO OTHER THAN THE FIRST APPARENT LOW BIDDER PLEASE EXPLAIN:	
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, NO CODES)	
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR

<b>SCHOOL FACILITIES MANAGEMENT</b>	<b>16-Oct-24</b>
<b><u>RECOMMENDATIONS FOR CONTRACT AMENDMENTS</u></b>	
CONTRACT NUMBER:	2023-00000636
VENDOR NAME:	Mengler Mechanical, Inc.
CONTRACT NAME:	Contract 2 - HVAC Work - Perform the HVAC work for "Phase II - Boiler Replacement, HVAC Upgrades and Asebstos Abatement" at
ORIGINAL AMOUNT OF CONTRACT:	\$3,672,000.00
ORIGINAL TERM OF CONTRACT (CALENDAR DAYS):	365
ORIGINAL BOCS APPROVAL DATE	2/16/2023
ORIGINAL BOE RES NO. AND APPROVAL DATE	Resolution No. 15.8 Dated 02/15/2023
DETAILS OF THIS AMENDMENT: (Why are you doing this?)	To extend the Contract Term for an additional 365 days to complete work, issue closeout documents and final payments.
AMOUNT OF THIS CHANGE ORDER OR AMENDMENT:	\$ -
DETAILS OF PREVIOUS AMENDMENTS:	NA
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, CODES NOT REQUIRED)	Capital
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	GML 103
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR

<b>SCHOOL FACILITIES MANAGEMENT</b>	<b>BOE MEETING DATE:</b>
<b><u>RECOMMENDATIONS FOR NEW CONTRACTS</u></b>	
BID NUMBER:	
VENDOR NAME:	
CONTRACT NAME:	
SCOPE OF WORK, SERVICES PROVIDED:	
WINNING BID AMOUNT:	
CONTRACT TERM IN CALENDAR DAYS:	
BID OPENING DATE:	
NUMBER OF BIDDERS:	
IF AWARDED TO OTHER THAN THE FIRST APPARENT LOW BIDDER PLEASE EXPLAIN:	
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, NO CODES)	
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR
<b>SCHOOL FACILITIES MANAGEMENT</b>	<b>BOE MEETING DATE: October 16, 2024</b>
<b><u>RECOMMENDATIONS FOR CONTRACT AMENDMENTS</u></b>	
CONTRACT NUMBER:	2023-00000637
VENDOR NAME:	Naber Electric
CONTRACT NAME:	Electrical Contract for CIP 10878 "Heat Plant, HVAC Upgrades & Asbestos Abatement" Part 2 at Westchester Hills School 29
ORIGINAL AMOUNT OF CONTRACT:	\$187,654.00
ORIGINAL TERM OF CONTRACT (CALENDAR DAYS):	365
ORIGINAL BOCS APPROVAL DATE:	28-Apr-22
ORIGINAL BOE RES NO. AND APPROVAL DATE:	Resolution No. 15.9 dated February 15, 2023
DETAILS OF THIS AMENDMENT: (Why are you doing this?)	To extend the Contract Term for an additional 365 days to complete work, issue closeout documents and final payments.
AMOUNT OF THIS CHANGE ORDER OR AMENDMENT:	\$ -
CHANGE ORDER 2 REVISED CONTRACT TERM: (CALENDAR DAYS):	730
DETAILS OF PREVIOUS AMENDMENTS:	Change Order 1 issued for an additional amount of \$8,971.97, increasing the contract amount to \$196,625.97
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, CODES NOT REQUIRED)	Capital
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	GML 103
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR

<b>SCHOOL FACILITIES MANAGEMENT</b>	<b>BOE MEETING DATE:</b>
<b><u>RECOMMENDATIONS FOR NEW CONTRACTS</u></b>	
BID NUMBER:	
VENDOR NAME	
CONTRACT NAME:	
SCOPE OF WORK, SERVICES PROVIDED:	
WINNING BID AMOUNT:	
CONTRACT TERM IN CALENDAR DAYS	
BID OPENING DATE:	
NUMBER OF BIDDERS:	
IF AWARDED TO OTHER THAN THE FIRST APPARENT LOW BIDDER PLEASE EXPLAIN:	
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, NO CODES)	
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR

<b>SCHOOL FACILITIES MANAGEMENT</b>	<b>BOE MEETING DATE: October 16, 2024</b>
<b><u>RECOMMENDATIONS FOR CONTRACT AMENDMENTS</u></b>	
CONTRACT NUMBER:	2022-00000761
VENDOR NAME:	Talt Electric
CONTRACT NAME:	ELECTRICAL Work, Contract 5 Perform the electrical work for "Phase I of Roof, Doors, Boiler Systems Replacement and Site
ORIGINAL AMOUNT OF CONTRACT:	\$ 576,000.00
ORIGINAL TERM OF CONTRACT (CALENDAR DAYS):	365
ORIGINAL BOCS APPROVAL DATE	April 28 2022
ORIGINAL BOE RES NO. AND APPROVAL DATE	Resolution 16.7 Dated 04/20/2022
1ST AMENDMENT - CHANGE ORDER 1 REVISED CONTRACT AMOUNT:	\$ 589,000.00
1ST AMENDMENT - CHANGE ORDER 1 REVISED CONTRACT TERM:	485
1ST AMENDMENT - BOCS APPROVAL:	April 25, 2023
1ST AMENDMENT - BOE APPROVAL:	Resolution 19.8 Dated 04/19/2023
DETAILS OF THIS AMENDMENT: (Why are you doing this?)	To extend the Contract Term to complete work, issue closeout documents and final payments.
AMOUNT OF THIS CHANGE ORDER OR AMENDMENT:	\$ -
DETAILS OF PREVIOUS AMENDMENTS:	Change Order 1 issued for an additional amount of \$13,000.00 increasing the contract amount to \$589,000.00 and increasing the term to 485 days
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, CODES NOT REQUIRED)	Capital
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	GML 103
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR