

Change Order

PROJECT: (Name and address)
CIP # 10459 Enrico Fermi School
Improvements
27 Poplar Street
Yonkers, NY 10701

OWNER: (Name and address) Yonkers Public Schools One Larkin Center Yonkers, NY 10701 CONTRACT INFORMATION:

Contract For: General Construction

Date: June 20, 2017

ARCHITECT: (Name and address)
Eisenbach and Ruhnke Engineering, Pc

291 Genesee St Utica, NY 13501 CHANGE ORDER INFORMATION:

Change Order Number: Allied-001

Date: July 5, 2023

CONTRACTOR: (Name and address)
Allied World Assurance Company, LLC

30 South 17th Street 0 16 Floor Philiadelphia, PA 19103

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Take a credit for deleting punchlist and closeout documents scope of work and balance of unused allowance for the amount of \$28,000.00 and to take a credit for the retainage in the amount of \$26,700.00, for a total contract Change Order Credit in the amount of \$54,700.00

The original Contract Sum was
The net change by previously authorized Change Orders
The Contract Sum prior to this Change Order was
The Contract Sum will be decreased by this Change Order in the amount of
The new Contract Sum including this Change Order will be

The Contract Time will be unchanged by Zero (0) days.
The new date of Substantial Completion will be Unchanged

\$ 562,000.00 \$ 0.00 \$ 562,000.00 \$ 54,700.00 \$ 507,300.00

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Eisenbach and Ruhnke Engineering PC	Allied World Speciality Ins Co	Yonkers Public Schools
ARCHITECT (Film name)	CONTRACTOR (Figm name)	OWNER (Fifty pame)
In he	Enlang torole	7/1/1/1/1/1/1/1/1/1/1/1/1/1/1/1/1/1/1/1
SIGNATURE	SIGNATURE /	SIGNATURE
Jack Eisenbach, President	Richard E. Towle	Dr. Edwin M. Quezada, Superintendent
PRINTED NAME AND TITLE	PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
July 5, 2023	Anthorne Report Soll	7,21,23
DATE	DATE - /	DATE

AIA Document G701 – 2017 Copyright © 1979, 1987, 2000, 2001 and 2017 All rights reserved "The American Institute of Architects," "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are trademarks of The American Institute of Architects. This document was produced at 07:30:06 ET on 06/30/2023 under Order No.2114359161 which expires on 09/14/2023, is not for resale is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.