

| | |
|--|---|
| SCHOOL FACILITIES MANAGEMENT | BOE MEETING DATE: |
| <u>RECOMMENDATIONS FOR NEW CONTRACTS</u> | |
| BID NUMBER: | |
| VENDOR NAME | |
| CONTRACT NAME: | |
| SCOPE OF WORK, SERVICES PROVIDED: | |
| WINNING BID AMOUNT: | |
| CONTRACT TERM IN CALENDAR DAYS | |
| BID OPENING DATE: | |
| NUMBER OF BIDDERS: | |
| IF AWARDED TO OTHER THAN THE FIRST APPARENT LOW BIDDER PLEASE EXPLAIN: | |
| FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, NO CODES) | |
| Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding) | |
| DEPARTMENT AND MANAGER IN CHARGE: | BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, INTERIM DIR |

| | |
|--|--|
| SCHOOL FACILITIES MANAGEMENT | BOE MEETING DATE: August 21, 2024 |
| <u>RECOMMENDATIONS FOR CONTRACT AMENDMENTS</u> | |
| CONTRACT NUMBER: | 2024- 0221 |
| VENDOR NAME: | Playground Maintenance Corp. d/b/a Playground Medic |
| CONTRACT NAME: | Playground Equipment and Safety Surfacing Repair and Maintenance |
| ORIGINAL AMOUNT OF CONTRACT: | \$93,000.00 |
| ORIGINAL TERM OF CONTRACT (CALENDAR DAYS): | 365 |
| ORIGINAL BOCS APPROVAL DATE | August 1, 2023 |
| ORIGINAL BOE RES NO. AND APPROVAL DATE | Res 16.20 July 19, 2023 |
| 1st AMENDMENT -EXTENSION 1 REVISED CONTRACT AMOUNT | \$93,000.00 |
| 1ST AMENDMENT -CHANGE ORDER 1 REVISED CONTRACT TERM: | 455 |
| 1ST AMENDMENT - BOCS APPROVAL: | |
| 1ST AMENDMENT - BOE APPROVAL: | |
| DETAILS OF THIS AMENDMENT: (Why are you doing this?) | Extension for 90 days |
| AMOUNT OF THIS CHANGE ORDER OR AMENDMENT: | N/A |
| DETAILS OF PREVIOUS AMENDMENTS: | None |
| FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, CODES NOT REQUIRED) | General |
| Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding) | GML 103 |
| DEPARTMENT AND MANAGER IN CHARGE: | BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR |