

Overview:

The original assignment was to provide construction administration and testing of the interior welding and coating. Due to the scope of the project and the concern of stakeholders, School Facilities is requesting additional services from Eisenbach & Ruhnke Engineering, P.C. to perform daily construction management and inspection services.

The fee to provide the required addition services is in the amount of \$10,000.00 and less a balance of \$4,850.00 originally assigned under the remaining Reimbursable and Add Services fees, Amendment 3 in the amount of \$5,150.00 is required.