

To: Minaz David

From: Jack Eisenbach

Date: July 21, 2020

Subject: Roosevelt Fuel Tank Project Management

Minaz;

Eisenbach & Ruhnke will provide the on-site fulltime project management for the project for a cost of \$30,000 with the time billed at the rates in our contract. The increase in cost is a result of the project taking about 2 ½ weeks longer than originally anticipated.

The original proposal was based upon the project taking four-five weeks to complete with a cost of \$20,000. The typical week is 45 hours with report write up time and office support time.

The project will take about 8 weeks to complete or about 360 man hours of field time and support time.

If you have any questions, let me know.

Jack