

SCHOOL FACILITIES MANAGEMENT	BOE MEETING DATE:
<u>RECOMMENDATIONS FOR NEW CONTRACTS</u>	
BID NUMBER:	
VENDOR NAME	
CONTRACT NAME:	
SCOPE OF WORK, SERVICES PROVIDED:	
WINNING BID AMOUNT:	
CONTRACT TERM IN CALENDAR DAYS	
BID OPENING DATE:	
NUMBER OF BIDDERS:	
IF AWARDED TO OTHER THAN THE FIRST APPARENT LOW BIDDER PLEASE EXPLAIN:	
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, NO CODES)	
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	
DEPARTMENT AND MANAGER IN CHARGE:	
SCHOOL FACILITIES MANAGEMENT	
BOE MEETING DATE: March 19, 2025	
<u>RECOMMENDATIONS FOR CONTRACT AMENDMENTS</u>	
CONTRACT NUMBER:	2022-00000815
VENDOR NAME:	Adelaide Environmental Health Associates, Inc.
CONTRACT NAME:	"On-Call" Professional Environmental Consulting Services
ORIGINAL AMOUNT OF CONTRACT:	\$ 1,000,000.00
ORIGINAL TERM OF CONTRACT (CALENDAR DAYS):	1095
ORIGINAL BOCS APPROVAL DATE	5/26/2022
ORIGINAL BOE RES NO. AND APPROVAL DATE	Res 18.13 Dated 05/18/2022
1ST AMENDMENT - CHANGE ORDER 1 REVISED CONTRACT AMOUNT:	Remains the same
1ST AMENDMENT - CHANGE ORDER 1 REVISED CONTRACT TERM:	1460
DETAILS OF THIS AMENDMENT: (Why are you doing this?)	First of two 12 month extensions to provide an additional 365 days for Construction Management Services for current and future tasks
AMOUNT OF THIS CHANGE ORDER OR AMENDMENT:	\$ -
DETAILS OF PREVIOUS AMENDMENTS:	NA
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, CODES NOT REQUIRED)	Capital Bond Funds
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	GML 104B
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR

SCHOOL FACILITIES MANAGEMENT	BOE MEETING DATE:
<u>RECOMMENDATIONS FOR NEW CONTRACTS</u>	
BID NUMBER:	
VENDOR NAME	
CONTRACT NAME:	
SCOPE OF WORK, SERVICES PROVIDED:	
WINNING BID AMOUNT:	
CONTRACT TERM IN CALENDAR DAYS	
BID OPENING DATE:	
NUMBER OF PROPOSERS:	
IF AWARDED TO OTHER THAN THE FIRST APPARENT LOW BIDDER PLEASE EXPLAIN:	
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, NO CODES)	
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	
DEPARTMENT AND MANAGER IN CHARGE:	

SCHOOL FACILITIES MANAGEMENT	BOE MEETING DATE: March 19, 2025
<u>RECOMMENDATIONS FOR CONTRACT AMENDMENTS</u>	
CONTRACT NUMBER:	2022-00000816
VENDOR NAME:	Eisenbach & Ruhnke Engineering, Inc.
CONTRACT NAME:	"On-Call" Professional Environmental Consulting Services
ORIGINAL AMOUNT OF CONTRACT:	\$ 1,000,000.00
ORIGINAL TERM OF CONTRACT (CALENDAR DAYS):	1095
ORIGINAL BOCS APPROVAL DATE	5/26/2022
ORIGINAL BOE RES NO. AND APPROVAL DATE	Res 18.13 Dated 05/18/2022
1ST AMENDMENT - CHANGE ORDER 1 REVISED CONTRACT AMOUNT:	Remains the same
1ST AMENDMENT - CHANGE ORDER 1 REVISED CONTRACT TERM:	1460
DETAILS OF THIS AMENDMENT: (Why are you doing this?)	First of two 12 month extensions to provide an additional 365 days for Construction Management Services for current and future tasks
AMOUNT OF THIS CHANGE ORDER OR AMENDMENT:	\$ -
DETAILS OF PREVIOUS AMENDMENTS:	NA
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, CODES NOT REQUIRED)	Capital Bond Funds
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	GML 104B
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR

SCHOOL FACILITIES MANAGEMENT	BOE MEETING DATE:
<u>RECOMMENDATIONS FOR NEW CONTRACTS</u>	
BID NUMBER:	
VENDOR NAME	
CONTRACT NAME:	
SCOPE OF WORK, SERVICES PROVIDED:	
WINNING BID AMOUNT:	
CONTRACT TERM IN CALENDAR DAYS	
BID OPENING DATE:	
NUMBER OF BIDDERS:	
IF AWARDED TO OTHER THAN THE FIRST APPARENT LOW BIDDER PLEASE EXPLAIN:	
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, NO CODES)	
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	
DEPARTMENT AND MANAGER IN CHARGE:	

SCHOOL FACILITIES MANAGEMENT	BOE MEETING DATE: March 19, 2025
<u>RECOMMENDATIONS FOR CONTRACT AMENDMENTS</u>	
CONTRACT NUMBER:	2022-00000817
VENDOR NAME:	H2M Architects, Engineers, Land Surveying, and Landscape Architecture, D.P.C.
CONTRACT NAME:	"On-Call" Professional Environmental Consulting Services
ORIGINAL AMOUNT OF CONTRACT:	\$ 1,000,000.00
ORIGINAL TERM OF CONTRACT (CALENDAR DAYS):	1095
ORIGINAL BOCS APPROVAL DATE	5/26/2022
ORIGINAL BOE RES NO. AND APPROVAL DATE	Res 18.13 Dated 05/18/2022
1ST AMENDMENT - CHANGE ORDER 1 REVISED CONTRACT AMOUNT:	Remains the same
1ST AMENDMENT - CHANGE ORDER 1 REVISED CONTRACT TERM:	1460
DETAILS OF THIS AMENDMENT: (Why are you doing this?)	First of two 12 month extensions to provide an additional 365 days for Construction Management Services for current and future tasks
AMOUNT OF THIS CHANGE ORDER OR AMENDMENT:	\$ -
DETAILS OF PREVIOUS AMENDMENTS:	NA
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, CODES NOT REQUIRED)	Capital Bond Funds
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	GML 104B
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR

SCHOOL FACILITIES MANAGEMENT	BOE MEETING DATE:
<u>RECOMMENDATIONS FOR NEW CONTRACTS</u>	
BID NUMBER:	
VENDOR NAME	
CONTRACT NAME:	
SCOPE OF WORK, SERVICES PROVIDED:	
WINNING BID AMOUNT:	
CONTRACT TERM IN CALENDAR DAYS	
BID OPENING DATE:	
NUMBER OF BIDDERS:	
IF AWARDED TO OTHER THAN THE FIRST APPARENT LOW BIDDER PLEASE EXPLAIN:	
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, NO CODES)	
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	
DEPARTMENT AND MANAGER IN CHARGE:	

SCHOOL FACILITIES MANAGEMENT	BOE MEETING DATE: March 19, 2025
<u>RECOMMENDATIONS FOR CONTRACT AMENDMENTS</u>	
CONTRACT NUMBER:	2022-00000818
VENDOR NAME:	LiRo Engineers, Inc.
CONTRACT NAME:	"On-Call" Professional Environmental Consulting Services
ORIGINAL AMOUNT OF CONTRACT:	\$ 1,000,000.00
ORIGINAL TERM OF CONTRACT (CALENDAR DAYS):	1095
ORIGINAL BOCS APPROVAL DATE	5/26/2022
ORIGINAL BOE RES NO. AND APPROVAL DATE	Res 18.13 Dated 05/18/2022
1ST AMENDMENT - CHANGE ORDER 1 REVISED CONTRACT AMOUNT:	Remains the same
1ST AMENDMENT - CHANGE ORDER 1 REVISED CONTRACT TERM:	1460
DETAILS OF THIS AMENDMENT: (Why are you doing this?)	First of two 12 month extensions to provide an additional 365 days for Construction Management Services for current and future tasks
AMOUNT OF THIS CHANGE ORDER OR AMENDMENT:	\$ -
DETAILS OF PREVIOUS AMENDMENTS:	NA
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, CODES NOT REQUIRED)	Capital Bond Funds
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	GML 104B
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR