

<b>SCHOOL FACILITIES MANAGEMENT</b>	<b>BOE MEETING DATE:</b>
<b><u>RECOMMENDATIONS FOR NEW CONTRACTS</u></b>	
BID NUMBER:	
VENDOR NAME	
CONTRACT NAME:	
SCOPE OF WORK, SERVICES PROVIDED:	
WINNING BID AMOUNT:	
CONTRACT TERM IN CALENDAR DAYS	
BID OPENING DATE:	
NUMBER OF BIDDERS:	
IF AWARDED TO OTHER THAN THE FIRST APPARENT LOW BIDDER PLEASE EXPLAIN:	
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, NO CODES)	
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR
<b>SCHOOL FACILITIES MANAGEMENT</b>	<b>BOE MEETING DATE: February 26, 2025</b>
<b><u>RECOMMENDATIONS FOR CONTRACT AMENDMENTS</u></b>	
CONTRACT NUMBER:	2025-00000058
VENDOR NAME:	Abbott & Price, Inc.
CONTRACT NAME:	General Construction Contract, CIP 10952, "Phase 2 Emergency Drainage Upgrades and Sitework" at School 16
ORIGINAL AMOUNT OF CONTRACT:	\$415,610.00
ORIGINAL TERM OF CONTRACT (CALENDAR DAYS):	180
ORIGINAL BOCS APPROVAL DATE	2-Jul-24
ORIGINAL BOE RES NO. AND APPROVAL DATE	Resolution 18.16 dated June 18, 2024
DETAILS OF THIS AMENDMENT: (Why are you doing this?)	This change order is to take credit of the (\$18,375.43) contingency allowance not required for completion of the project.
AMOUNT OF THIS CHANGE ORDER OR AMENDMENT:	\$ (18,375.43)
CHANGE ORDER 1 REVISED CONTRACT TERM: (CALENDAR DAYS):	NA
CHANGE ORDER 1 REVISED CONTRACT CONTRACT AMOUNT	\$ 397,234.57
DETAILS OF PREVIOUS AMENDMENTS:	NA
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, CODES NOT REQUIRED)	Capital
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	GML 103
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR