

RFP Response Summary								
RFP 420-24-12 PEARLS Hawthorne Boiler Plant Improvements (Total Project Budget \$1,500,000)								
Vendor	SEI Design Group		Eisenbach & Ruhnke		Barile Gallagher Associates		Fuller & D'Angelo	
PROJECT PHASE	DURATION (Weeks)	FEE	DURATION (Weeks)	FEE	DURATION (Weeks)	FEE	DURATION (Weeks)	FEE
Kick-off	1	\$ 5,625.00	2	\$ 3,000.00	1	\$ 500.00	3	\$ 6,800.00
Schematic Design	4	\$ 22,500.00	4		3		6	
Boiler Plant Fee				\$ 9,000.00		\$ 14,080.00		\$ 20,280.00
New Gas Service Fee				\$ 2,000.00		\$ 3,400.00		\$ 7,000.00
Design Development	6	\$ 22,500.00	4		5		6	
Boiler Plant Fee				\$ 18,000.00		\$ 21,120.00		\$ 40,560.00
New Gas Service Fee				\$ 2,000.00		\$ 5,280.00		\$ 14,000.00
SED Submission & Construction Documents	6	\$ 33,750.00	6		4		6	
Boiler Plant Fee				\$ 39,000.00		\$ 35,200.00		\$ 35,510.00
New Gas Service Fee				\$ 4,000.00		\$ 8,800.00		\$ 12,250.00
WCDOH Air Permit To Construct Fee	1-2, +8-10 for Agency Review	\$ 6,000.00	2	\$ 5,000.00	30	\$ 4,500.00	2	\$ 6,000.00
WCDOH Air Permit To Operate Fee	1-2, +4-6 for Agency Review	\$ 4,000.00	2	\$ 5,000.00	30	\$ 2,000.00	2	\$ 6,000.00
Bidding and Negotiation	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.
Construction Administration	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.
Additional Services Reimbursables	N.A.	\$ 15,000.00	N.A.	\$ 15,000.00		\$ 15,000.00	N.A.	\$ 15,000.00
TOTAL	17	\$ 109,375.00	20	\$ 102,000.00	73	\$ 109,880.00	25	\$ 163,400.00
Remarks	1. Proposed Markup 15% 2. SEI was deemed most qualified to perform this task and submitted their best and final offer for a total amount of \$104,000.		Proposed Markup not stated.		Proposed Markup 0%		Proposed Markup 0%	

Of the 9 "On-Call" AE Firms the following 5 firms did not submit a proposal: LiRo Engineers, KG+D Architects, H2M Architects & Engineers, LAN Associates and Memasi Architects.