

March 16, 2021

Mr. Lee Pavone
Senior Engineer
Yonkers Public Schools
1 Larkin Center
Yonkers, NY 10701

RE: Roosevelt High School – Gas Conversion – YPS 10851
Proposal for Additional Services - Chimney Liner

Dear Mr. Pavone,

This letter will constitute our Request for Additional Services for the above referenced work. Provision of a Chimney Liner was not anticipated at the onset of the project and is considered additional work.

A. ADDITIONAL WORK REQUESTED

CPL has been asked to provide design and construction administration services to facilitate the installation of a metal chimney liner for the existing masonry flue at Roosevelt High School. NOTE: This proposal is based on a design where the liner is installed from the top of the existing chimney and requires NO structural design or penetrations into the existing masonry chimney flue.

B. SCOPE OF SERVICES

CPL will provide the following Additional Services:

- Prepare documents necessary to obtain Building Permit from New York State Education Department (NYSED).
- Coordinate the work of Barile Gallagher & Associates Consulting Engineers, P.C. (BGA). BGA will provide engineering services related to the design of the chimney liner and coordinate this work with its existing work.

C. This work was not included in the original agreement and is considered an additional service under the terms of our agreement.

D. COMPENSATION

Compensation for the services described above shall be as follows:

CPL		
Principal	8 hrs @ \$ 195.00/Hour	\$1,560.00
Project Manager	24 hrs @ \$159.54/hour	\$3,828.96
Asst Project Manager	12 hrs @ \$121.25/hour	\$1,455.00
	CPL Subtotal	\$6,843.96




YPS Additional Services Proposal
Roosevelt HS – Gas Conversion
Chimney Liner

BGA (Lump Sum)	\$7,000.00
<u>REIMBURSABLE EXPENSES (Lump Sum)</u>	<u>\$500.00</u>
TOTAL ADDITIONAL SERVICES FEE	\$14,343.96

Reimbursable expenses and additional costs related to all these projects will be billed as per our Agreement.

The existing Agreement and all its clauses shall remain in full force except as amended hereinbefore. If the above is satisfactory, please indicate your approval by signature below and return a signed copy for our records.

ACCEPTED AND AGREED:

Signature (For YPS)	Date
	
Signature (For CPL)	March 16, 2021