

| | | |
|--|--|---|
| SCHOOL FACILITIES MANAGEMENT | | BOE MEETING DATE: |
| <u>RECOMMENDATIONS FOR NEW CONTRACTS</u> | | |
| BID NUMBER: | | |
| VENDOR NAME | | |
| CONTRACT NAME: | | |
| SCOPE OF WORK, SERVICES PROVIDED: | | |
| WINNING BID AMOUNT: | | |
| CONTRACT TERM IN CALENDAR DAYS | | |
| BID OPENING DATE: | | |
| NUMBER OF BIDDERS: | | |
| IF AWARDED TO OTHER THAN THE FIRST APPARENT LOW BIDDER PLEASE EXPLAIN: | | |
| FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, NO CODES) | | |
| Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding) | | |
| DEPARTMENT AND MANAGER IN CHARGE: | BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR | |
| SCHOOL FACILITIES MANAGEMENT | | BOE MEETING DATE: January 15, 2025 |
| <u>RECOMMENDATIONS FOR CONTRACT AMENDMENTS</u> | | |
| CONTRACT NUMBER: | 2024-0883 | |
| VENDOR NAME: | ABE Fran Corp, dba All Bright Electric | |
| CONTRACT NAME: | Electrical contract for Bid 7116 Electrical Construction Contract for the Building Upgrades – Part 2 of Playgrounds & Select Building Upgrades” at Montessori School 27, Kahlil Gibran School, Westchester Hills School 29 and Paideia School 15. Project Nos. 10953, 10954, 10955 and 10956 | |
| ORIGINAL AMOUNT OF CONTRACT: | \$ | 1,223,000.00 |
| ORIGINAL TERM OF CONTRACT (CALENDAR DAYS): | | 365 |
| ORIGINAL BOCS APPROVAL DATE | | 21-May-24 |
| ORIGINAL BOE RES NO. AND APPROVAL DATE | Resolution No. 17.11 dated May 15, 2024 | |
| DETAILS OF THIS AMENDMENT: (Why are you doing this?) | To perform additional electrical work for fire alarm and public address systems at Montessori School 27, fire alarm systems at Kahlil Gibran School & Westchester Hills School 29 and gym lighting work at Paideia School 15. | |
| AMOUNT OF THIS CHANGE ORDER OR AMENDMENT: | | \$49,944.39 |
| Change Order 1 REVISED CONTRACT AMOUNT: | \$ | 1,272,944.39 |
| CHANGE ORDER 1 REVISED CONTRACT TERM: (CALENDAR DAYS): | | 365 |
| DETAILS OF PREVIOUS AMENDMENTS: | Not Applicable | |
| FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, CODES NOT REQUIRED) | Capital | |
| Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding) | GML 103 | |
| DEPARTMENT AND MANAGER IN CHARGE: | BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR | |