






AGENDA ITEM

Meeting Date:	5/19/2021 - 5:00 PM
Category:	SCHOOL FACILITIES MANAGEMENT
Type:	Action
Subject:	17.5 AMEND CAPITAL CONT. 2020-594 A/E SERVICES E&R ENGINEERS by \$500,000.00.
District Goals:	
Enclosure:	
File Attachment:	<p> E&R ASSIGNMENTS.XLXS.pdf</p> <p> RES 15.15 FEB 26 2020.pdf</p> <p> BOCS E&R.xlsx</p>
Rationale:	<p>This is to increase the subject requirements contract by \$500,000.00 increasing it from \$1,000,000.00 to \$1,500,000.00 with no change in the term.</p> <p>The original PO was awarded to Eisenbach & Ruhnke Engineering, P.C. Via Board Resolution Item 15.15 on February 26, 2020 for a term of three years ending February 23, 2023.</p> <p>To date E&R has been engaged on 6 projects under this agreement with fees totaling \$1,051,200. Which is In excess of the funds made available to date. The \$500,000.00 figure indicated above is an upper limit for expenditure under this agreement and will not be encumbered unless specific tasks are assigned, via Board resolutions.</p>
Funding:	CAPITAL BOND FUNDS ON A PROJECT BY PROJECT BASIS.
Sponsored By:	
Resolution	<p>Ladies and Gentlemen:</p> <p>WHEREAS: The District has a need for on-going professional architectural and engineering services for the improvement of its physical plant, and</p> <p>WHEREAS: such services have been duly solicited in compliance with NYS Municipal Law 104B and the City of Yonkers procurement policy through the issuance of the publicly advertised request for proposal RFP404 "On- Call Architectural Services" for the School Facilities Management Department", and</p> <p>WHEREAS: Via Resolution 15.5 at their stated meeting on February 26, 2020 the Board of Trustees awarded requirements Contract 2020-0594 to Eisenbach & Ruhnke Engineering, P.C. for an amount not to exceed \$1 million and,</p> <p>WHEREAS: additional tasks beyond the current contract amount are required by the District of to Eisenbach & Ruhnke Engineering, P.C., and</p> <p>WHEREAS: the total additional fees paid shall not exceed a total of one-half million dollars over the course of the original contract term.</p> <p>NOW THEREFORE BE IT RESOLVED: That the Superintendent of School be authorized to amend Contract Contract 2020-0594 for</p>