

November 3, 2020

Ms. Jennifer D. Hubbard
 Sr. Project Manager
 Yonkers Public Schools
 One Larkin Center – 3rd Fl
 Yonkers, New York 10701

RE: CONSTRUCTION MANAGEMENT SERVICES: CROSSHILL BLEACHERS

Dear Ms. Hubbard:

We are pleased to submit a proposal for construction management services related to the bleacher project in the Crosshill gym. The work was awarded to the contractor and the schedule has been reviewed with the Principal.

As an amendment to our agreement, we propose providing the services hourly based on current annual hourly rates with a cap of \$15,885. This cap is the remaining funds available from the Cross Hill, Museum 25 and ML King medical clinic projects.

add amount not to exceed.
Jennifer Dencham 7/1/2021

The estimated hourly breakdown is:

	S-20	O-20	N-20	D-20	J-21	F-21	Total	Rate 2020	Total
Project Executive	5	5	10	10	10	10	50	\$ 177.00	\$ 8,850
Construction Manager				40			40	\$ 130.00	\$ 5,200
Project Accountant		5	5	10			20	\$ 86.00	\$ 1,720
									\$ 15,770

The breakdown of the \$15,885 in remaining balances of the allowances for the listed sites are:

YPS # 10841 Cross Hill Additional Services				
Task	Staff	Rate	Approved hours	Amount
<i>Agreement amount</i>				\$7,200.00
Reimbursable				\$ 925.01
			Remaining Balance	\$6,274.99

YPS # 10842 Museum 25 Additional Services				
Task	Staff	Rate	Approved hours	Amount
<i>Agreement amount</i>				\$7,500.00
Reimbursable				\$494.05
			Remaining Balance	\$7,005.95

Not applicable to Cross Hill.

YPS # 10843 ML King Additional Services				
Task	Staff	Rate	Approved hours	Amount
Agreement amount				\$3,000.00
Reimbursable				390.61
			Remaining Balance	\$2,609.39

Not applicable to crossbill

If this is acceptable, please confirm approval. If there are any questions, feel free to call.

Sincerely,
Savin Engineers, P. C.



Steve Spangler
Regional Director

Cc: Mr. John Carr
Mr. Lee Pavone