

School : Yonkers Public Schools  
 YPS NO.: 10933

Project Title  
 Kahlil Gibran School #28  
 Fuel Tank Replacement Site work

AE: Eisenbach and Ruhnke Engineering, PC  
 CM:

CONTRACT : Luzon Environmental

DATE PRINTED 11/30/2022

Change Order Proposal (COP)	NYSED Part Two A: Requested By	NYSED Part Two B: Relationship to Project Scope	NYSED Part Two C: Basis of Need	Category	NYSED Part two D: Description	Status	Proposed Amount	Negotiated Amount
1	Owner Directed	Additional scope of work within of project work area.	Site Improvements	Field Conditions	Additional excavation and site restoration required to Field conditions	Construction in progress	\$197,000.00	\$173,250.00
2	Owner Directed	Additional scope of work within of project work area.	Site Improvements	Field Conditions	Additional drainage for runoff from field side to building	Construction in progress	\$6,825.00	\$6,825.00
3	Contractor	Added scope.	Site Improvements	Field Conditions	Installation of drywell	Rejected	\$17,800.00	\$0.00
4	Contractor	Added scope.	Site Improvements	Field Conditions	Pump closed cell foam to seal pipe and conduit.	Rejected	\$13,400.00	\$0.00
Total Approved Change Orders							\$235,025.00	\$180,075.00
Original Contract Amount							\$	389,710.00
Revised Contract Amount							\$	569,785.00
Amount of Change Orders / Additional Funds Required							\$	180,075.00

Architect Engineer: Jack Eisenbach

(Print)

(Signature)

By Yonkers Public Schools: MINAZ DAVID

(Print)

(Signature)

Contractor: Robert Halprin

(Print)

(Signature)

Eisenbach and Ruhnke Engineering, PC

(Company Name)

(Date)

SR. DEVELOPMENT PROJECT MANAGER

(Job Title)

12/1/2022

Luzon Environmental Services

(Company Name)

12/1/2022