

SCHOOL FACILITIES MANAGEMENT		BOE MEETING DATE:
<u>RECOMMENDATIONS FOR NEW CONTRACTS</u>		
BID NUMBER:		
VENDOR NAME		
CONTRACT NAME:		
SCOPE OF WORK, SERVICES PROVIDED:		
WINNING BID AMOUNT:		
CONTRACT TERM IN CALENDAR DAYS		
BID OPENING DATE:		
NUMBER OF BIDDERS:		
IF AWARDED TO OTHER THAN THE FIRST APPARENT LOW BIDDER PLEASE EXPLAIN:		
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, NO CODES)		
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)		
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR	

SCHOOL FACILITIES MANAGEMENT		BOE MEETING DATE: November 20, 2024
<u>RECOMMENDATIONS FOR CONTRACT AMENDMENTS</u>		
CONTRACT NUMBER:	2023-00000349	
VENDOR NAME:	SUBURBAN SUNROOMS INC	
CONTRACT NAME:	District-wide Window & Door Glazing	
ORIGINAL AMOUNT OF CONTRACT:	\$94,500.00	
ORIGINAL TERM OF CONTRACT (CALENDAR DAYS):	365	
ORIGINAL BOCS APPROVAL DATE	9/29/2022	
ORIGINAL BOE RES NO. AND APPROVAL DATE	Res 15.8 September 21, 2022	
1ST AMENDMENT - CHANGE ORDER 1 REVISED CONTRACT AMOUNT:	\$120,498.95	
1ST AMENDMENT - CHANGE ORDER 1 REVISED CONTRACT TERM:	N/A	
1ST AMEND BOCS APPROVAL DATE	November 8, 2023	
1ST AMEND BOE RES NO. AND APPROVAL DATE	Res 15.11 October 18, 2023	
1ST AMENDMENT - EXTENSION 1 REVISED CONTRACT AMOUNT:	\$214,998.95	
1ST AMENDMENT - EXTENSION 1 REVISED CONTRACT TERM:	730	
1ST AMEND- EXTENSION BOCS APPROVAL DATE	November 21, 2023	
1ST AMEND -EXTENSION BOE RES NO. AND APPROVAL DATE	Res 16.12 November 15, 2023	
2ND AMENDMENT - EXTENSION 2 REVISED CONTRACT AMOUNT:	\$309,498.95	
2ND AMENDMENT - EXTENSION 2 REVISED CONTRACT TERM:	1095	
AMOUNT OF THIS CHANGE ORDER OR AMENDMENT:	\$94,500.00	
DETAILS OF THIS AMENDMENT: (Why are you doing this?)	2nd contract extension	
DETAILS OF PREVIOUS AMENDMENTS:	Change order for \$ 25,998.95 and 1st extension for \$94,500.00	
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, CODES NOT REQUIRED)	General	
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	GML 103	
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR	