



November 13, 2024

Lee Pavone, Sr. Mechanical Engineer  
Yonkers Public Schools  
One Larkin Center  
Yonkers, NY 10701

**Re: E&R Fee Request for Additional Services at Kahlil Gibran School 28 Replacement of Underground Fuel Oil Storage Tank**

Dear Lee,

The following is a request for an amendment to E&R's Service Contract referenced above.

Our original fee did not include work related to the water problem, which included investigations and design for Water mitigation, design for the replacement of the concrete stairs, the Baseball Back Stop, asphalt pavement restoration, negotiating and providing construction administration on unforeseen GC change orders. In addition, E&R provided Construction Management throughout the work which was not part of the original Contract.

E&R is proposing the above additional engineering services for a lump sum amount of \$25,750. Less the balance of \$5,000 in additional services under the original assignment, an amendment in the amount of \$20,750 is required.

If you have any questions, please do not hesitate to contact me.

Sincerely,

A handwritten signature in black ink, appearing to read 'Jack Eisenbach', is written over a light blue horizontal line.

Jack Eisenbach, P.E.  
President

CY212801-01