



45 KNOLLWOOD ROAD, STE 401, ELMSFORD, NEW YORK 10523

JOSEPH FULLER JR., AIA
PRESIDENT

JOHN D'ANGELO, ARA, LEED AP
EXECUTIVE VICE PRESIDENT

NICHOLAS A. D'ANGELO, FARA, CSI
PRESIDENT EMERITUS

August 25, 2020

Mr. Minaz David
Sr. Development Project Manager
Yonkers Public Schools
One Larkin Center – 3rd Floor
Yonkers, NY 10701

RE: AUDITORIUM AND OTHER UPGRADES
LINCOLN HIGH SCHOOL
YPS #: 10873
FULLER & D'ANGELO PROJECT #: 19356.00

Dear Minaz,

As requested, the following is Fuller & D'Angelo's proposal to provide additional services in connection with the above referenced project.

Fuller and D'Angelo's original fee was established in accordance with RFP-No. 420-19-08. This RFP stipulated a project to implement repairs and rehabilitations to the Lincoln HS Auditorium with an established budget of \$1,500,000. During the preliminary design and scoping phase of the project Fuller and D'Angelo was directed to also include in the project the rehabilitation of the Auditorium Lobby and Toilets open to this space. Revised plans and project budget estimate were submitted on 2/13/20 indicating an overall project cost of \$2,643,000.


Fuller and D'Angelo was directed to proceed with the revised project scope. The additional scope work will be completed in accordance with the original RFP response and our current contract.

Additional fee for this work is \$ 55,500.

All required printing at various phases is included in above fees.

If you should require any additional information, please do not hesitate to contact us.

Sincerely,



John D'Angelo, ARA, LEED AP
JDA/vc

F:\00000.00\19356.00 Yonkers Lincoln HS Auditorium\2 Owner\082520 Proposal to Minaz re. additional scope.doc