

SCHOOL FACILITIES MANAGEMENT	BOE MEETING DATE:
<u>RECOMMENDATIONS FOR NEW CONTRACTS</u>	
BID NUMBER:	
VENDOR NAME:	
CONTRACT NAME:	
SCOPE OF WORK, SERVICES PROVIDED:	
WINNING BID AMOUNT:	
CONTRACT TERM IN CALENDAR DAYS:	
BID OPENING DATE:	
NUMBER OF BIDDERS:	
IF AWARDED TO OTHER THAN THE FIRST APPARENT LOW BIDDER PLEASE EXPLAIN:	
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, NO CODES)	
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR
SCHOOL FACILITIES MANAGEMENT	BOE MEETING DATE: October 16, 2024
<u>RECOMMENDATIONS FOR CONTRACT AMENDMENTS</u>	
CONTRACT NUMBER:	2022-0602
VENDOR NAME:	Triton Construction Company, LLC
CONTRACT NAME:	On-Call "Professional Construction Management Services"
ORIGINAL AMOUNT OF CONTRACT:	\$ 1,000,000.00
ORIGINAL TERM OF CONTRACT (CALENDAR DAYS):	1095
ORIGINAL BOCS APPROVAL DATE:	31-Mar-22
ORIGINAL BOE RES NO. AND APPROVAL DATE:	Resolution 15.23 on March 16, 2022
DETAILS OF THIS AMENDMENT: (Why are you doing this?):	To provide additional Construction Management Services for current and future tasks.
AMOUNT OF THIS CHANGE ORDER OR AMENDMENT:	\$ 1,000,000.00
CHANGE ORDER 2 REVISED CONTRACT TERM: (CALENDAR DAYS):	-
CHANGE ORDER 2 REVISED CONTRACT AMOUNT:	3,000,000.00
DETAILS OF PREVIOUS AMENDMENTS:	Original Contract was increased from \$1,000,000 to \$2,000,000 for "On-Call" Preofessional Construction Management Services.
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, CODES NOT REQUIRED)	Capital
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	GML 104b
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR