

Change Order Log

Mengler Mechanical Inc.
1689 Route 22
Brewster NY 10509

		PS-15				HVAC
Change Order No.	Description	Date Submitted	Amount Proposed	Date Approved	Amount Approved	Comments
COP-001	New Exhaust Fan EF-3		\$ 6,177.00		\$ 6,177.00	Add
COP-002	Delete Removal & Re-Install (8) Unit Ventilator's 1st Floor		\$ (12,076.00)		\$ (12,076.00)	Credit
COP-003	Hot Water Mixing Valve		\$ 4,775.00		\$ 4,775.00	Add
COP-004	ASME Expansion Tank		\$ 1,584.00		\$ 1,584.00	Add
COP-005	Insulation Repairs on Existing		\$ 9,629.00		\$ 9,629.00	Add
COP-006	Control Valves on New Chillers		VOID			VOIDED
COP-007	Delete Bi-Pass Valve on Roof		\$ (2,058.00)		\$ (2,058.00)	Credit
COP-008	Additional Fresh Air Ductwork Custodian		\$ 4,632.00		\$ 4,632.00	Add
COP-009	Add Glycol to Heating HW & CHW System		\$ 65,165.00		\$ 65,165.00	Add
COP-010	Delete Floor Drain & Clean Out		\$ (1,213.00)		\$ (1,213.00)	Credit
COP-011	Modifications to the Glycol Feed Water Systems		\$ 2,473.00		\$ 2,473.00	Add
COP-012	Delete (11) Pipe Support Rails		\$ (2,585.00)		\$ (2,585.00)	Credit
	Sub-Total					
Change Orders	Sub-Total				\$ 76,503.00	
Allowance	Allowance in Contract				\$ (35,000.00)	
			\$ 76,503.00		\$ 41,503.00	Total Change Orders