

SCHOOL FACILITIES MANAGEMENT	BOE MEETING DATE:
RECOMMENDATIONS FOR NEW CONTRACTS	
BID NUMBER:	
VENDOR NAME	
CONTRACT NAME:	
SCOPE OF WORK, SERVICES PROVIDED:	
WINNING BID AMOUNT:	
CONTRACT TERM IN CALENDAR DAYS	
BID OPENING DATE:	
NUMBER OF BIDDERS:	
IF AWARDED TO OTHER THAN THE FIRST APPARENT LOW BIDDER PLEASE EXPLAIN:	
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, NO CODES)	
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR
SCHOOL FACILITIES MANAGEMENT	BOE MEETING DATE: December 18, 2024
RECOMMENDATIONS FOR CONTRACT AMENDMENTS	
CONTRACT NUMBER:	2023-00000636
VENDOR NAME:	Mengler Mechanical, Inc.
CONTRACT NAME:	HVAC Contract, CIP 10878 "Heat Plant, HVAC Upgrades & Asbestos Abatement" at Westchester Hills School 29
ORIGINAL AMOUNT OF CONTRACT:	\$3,672,000.00
ORIGINAL TERM OF CONTRACT (CALENDAR DAYS):	365
ORIGINAL BOCS APPROVAL DATE	16-Feb-23
ORIGINAL BOE RES NO. AND APPROVAL DATE	Resolution No. 15.8 dated February 15, 2023 2024
DETAILS OF THIS AMENDMENT: (Why are you doing this?)	This change order is to take credit of the <\$29,551.00> contingency allowance not required for completion of the project.
AMOUNT OF THIS CHANGE ORDER OR AMENDMENT:	\$ (29,531.00)
CHANGE ORDER 1 REVISED CONTRACT TERM: (CALENDAR DAYS):	NA
CHANGE ORDER 1 REVISED CONTRACT CONTRACT AMOUNT	\$ 3,642,469.00
DETAILS OF PREVIOUS AMENDMENTS:	Extension of Contract Term by 730 calendar days
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, CODES NOT REQUIRED)	Capital
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	GML 103
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR