

<b>SCHOOL FACILITIES MANAGEMENT</b>		<b>BOE MEETING DATE:</b>	
<b>RECOMMENDATIONS FOR NEW CONTRACTS</b>			
BID NUMBER:			
VENDOR NAME			
CONTRACT NAME:			
SCOPE OF WORK, SERVICES PROVIDED:			
WINNING BID AMOUNT:			
CONTRACT TERM IN CALENDAR DAYS			
BID OPENING DATE:			
NUMBER OF BIDDERS:			
IF AWARDED TO OTHER THAN THE FIRST APPARENT LOW BIDDER PLEASE EXPLAIN:			
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, NO CODES)			
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)			
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR		
<b>SCHOOL FACILITIES MANAGEMENT</b>		<b>BOE MEETING DATE: December 18, 2024</b>	
<b>RECOMMENDATIONS FOR CONTRACT AMENDMENTS</b>			
CONTRACT NUMBER:	2024-0706		
VENDOR NAME:	Abbott & Price, Inc.		
CONTRACT NAME:	CIP 10945 "Kitchen & Site Upgrades" at Robert C. Dodson School		
ORIGINAL AMOUNT OF CONTRACT:	\$	689,808.00	
ORIGINAL TERM OF CONTRACT (CALENDAR DAYS):		365	
ORIGINAL BOCS APPROVAL DATE		26-Mar-24	
ORIGINAL BOE RES NO. AND APPROVAL DATE	Resolution No. 16.8 dated March 21, 2024		
1ST AMENDMENT - CHANGE ORDER 1 REVISED CONTRACT AMOUNT:	\$	730,071.90	
1ST AMENDMENT - CHANGE ORDER 1 REVISED CONTRACT TERM:		0	
1ST AMEND BOCS APPROVAL DATE		9/24/2024	
1ST AMEND BOE RES NO. AND APPROVAL DATE	Resolution 13.8 dated September 18, 2024		
2ND AMENDMENT - CHANGE ORDER 2 REVISED CONTRACT AMOUNT:	\$	740,624.61	
2ND AMENDMENT - CHANGE ORDER 2 REVISED CONTRACT TERM:		0	
AMOUNT OF THIS CHANGE ORDER OR AMENDMENT:	\$	10,552.71	
DETAILS OF THIS AMENDMENT: (Why are you doing this?)	To perform additional general construction related work for the "Kitchen & Site Upgrades" project at Robert C. Dodson School.		
DETAILS OF PREVIOUS AMENDMENTS:	Change Order 1 issued for the amount of \$40,263.90 for additional General Construction work.		
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, CODES NOT REQUIRED)	Capital		
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	GML 103		
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR		