

| RFP Response Summary                                                                                                                                     |                     |                     |                     |                      |                        |                      |                     |                      |                                                                                               |                      |
|----------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------|---------------------|---------------------|----------------------|------------------------|----------------------|---------------------|----------------------|-----------------------------------------------------------------------------------------------|----------------------|
| RFP 420-25-01 School Entrance/Egress Restoration at School 23, Family School 32, Enrico Fermi School and Lincoln H.S. (Total Project Budget \$1,100,000) |                     |                     |                     |                      |                        |                      |                     |                      |                                                                                               |                      |
| Vendor                                                                                                                                                   | Memasi              |                     | Fuller & D'Angelo   |                      | SEI Design Group       |                      | KG+D                |                      | LiRo                                                                                          |                      |
| PROJECT PHASE                                                                                                                                            | DURATION<br>(Weeks) | FEE                 | DURATION<br>(Weeks) | FEE                  | DURATION<br>(Weeks)    | FEE                  | DURATION<br>(Weeks) | FEE                  | DURATION<br>(Weeks)                                                                           | FEE                  |
| Kick-off                                                                                                                                                 | 4                   | \$ 5,496.00         | 3                   | \$ 6,600.00          | 1                      | \$ 3,000.00          | 2                   | \$ 4,000.00          | 4                                                                                             | \$ 9,145.00          |
| Schematic Design                                                                                                                                         | 12                  | \$ 10,992.00        | 3                   | \$ 13,200.00         | 6                      | \$ 30,500.00         | 4                   | \$ 24,000.00         | 6                                                                                             | \$ 57,760.00         |
| Design Development                                                                                                                                       | 14                  | \$ 27,479.00        | 5                   | \$ 33,000.00         | 6                      | \$ 30,500.00         | 6                   | \$ 37,000.00         | 8                                                                                             | \$ 90,847.50         |
| SED Submission & Construction Documents                                                                                                                  | 8                   | \$ 10,992.00        | 3                   | \$ 13,200.00         | 9                      | \$ 51,000.00         | 8                   | \$ 58,000.00         | 10                                                                                            | \$ 29,130.00         |
| Bidding and Negotiation                                                                                                                                  | N.A.                | N.A.                | N.A.                | N.A.                 | N.A.                   | N.A.                 | N.A.                | N.A.                 | N.A.                                                                                          | N.A.                 |
| Construction Administration                                                                                                                              | N.A.                | N.A.                | N.A.                | N.A.                 | N.A.                   | N.A.                 | N.A.                | N.A.                 | N.A.                                                                                          | N.A.                 |
| Additional Services & Reimbursables                                                                                                                      | N.A.                | \$ 40,500.00        | N.A.                | \$ 40,500.00         | N.A.                   | \$ 40,500.00         | N.A.                | \$ 40,500.00         | N.A.                                                                                          | \$ 40,500.00         |
| <b>TOTAL</b>                                                                                                                                             | <b>38</b>           | <b>\$ 95,459.00</b> | <b>14</b>           | <b>\$ 106,500.00</b> | <b>22</b>              | <b>\$ 155,500.00</b> | <b>20</b>           | <b>\$ 163,500.00</b> | <b>28</b>                                                                                     | <b>\$ 227,382.50</b> |
| Remarks                                                                                                                                                  | Proposed Markup 0%  |                     | Proposed Markup 0%  |                      | 1. Proposed Markup 15% |                      | Proposed Markup 0%  |                      | Proposed Markup 10%. Did not use amount specified in the RFP Add Services & Reimbursable Fee. |                      |

Of the 9 "On-Call" AE Firms the following 4 firms did not submit a proposal: LAN Associates, Eisenbach & Ruhke Engineering, H2M, and Barile Gallagher Associates