

Agenda

&lt;&lt; Previous

17.18 Change Order 1 to Contract 2022-0465 "Fer

Next Item &gt;&gt;

 Print**My Private Notes****Meeting Date:** Wednesday, December 21, 2022 - 5:30 PM**Category:** SCHOOL FACILITIES MANAGEMENT**Type:** Action**Subject:** 17.18 Change Order 1 to Contract 2022-0465 "Fence Installation and Repair" to WBE Fence Company, Inc. for \$10,000.00**District Goals:****Enclosure****File Attachment:** BOCS WBE FENCE CO1 - 12.14.22.xlsx RES 16.3 DEC 15 2021.pdf**Rationale:** This increases the contract amount from \$162,430 to \$172,430.00 with no change in the contract term.

This change order is required for District directed work to install new and/or replace failed fencing at Westchester Hills School 29 and the Barack Obama School for Social Justice. Along with other fence and railing repairs, the original contract amount of \$162,430.00 will be exhausted and exceeded by \$10,000.00. Funds are required for the two critical months left in the contract that expires on January 31, 2023.

**Funding:** 450.5150.100000.1625.B2316 Local Building Repair \$10,000.00**Sponsored By :** John P. Carr  
Executive Director  
School Facilities Management**Resolution:** Ladies and Gentlemen;

WHEREAS: By Resolution 16.3 dated December 15, 2021 the Board of Trustees authorized the award of Contract 2022-0465 for "Fence Installation and Repair" to WBE Fence Company, Inc. for \$10,000.00 and a term of 365 calendar days, and

WHEREAS: Additional work is required most notably to install new and/or replace failed fencing at Westchester Hills School 29 and the Barack Obama School for Social Justice at a cost of \$10,000.00 and no change in term.

NOW THEREFORE BE IT RESOLVED: That the Superintendent of Schools is hereby authorized to issue Change Order 1 to Contract 2022-0465 for "Fence Installation and Repair" to WBE Fence Company, Inc. 11 Deer Court, Brewster, NY. 10509 for \$10,000.00 increasing the contract from \$162,430 to \$172,430.00 with no change in the contract term.

**Approvals:****Recommended By:****Signed By:**

John Carr - Executive Director

**Signed By:**

Tom Collich - Purchasing Director

Signed By:




Finance Department - Finance Reviewer

Signed By:



Elizabeth Janocha - Deputy Commissioner

Signed By:




John Liszewski - Commissioner

Signed By:



Matthew Gallagher - Corporation Counsel

Signed By:



Dr. Edwin M. Quezada - Superintendent of Schools

**Vote Results:**

**Original Motion**

Member **Kevin Cacace** Moved, Member **Amjed Kuri** seconded to approve the **Original** motion 'Ladies and Gentlemen;

WHEREAS: By Resolution 16.3 dated December 15, 2021 the Board of Trustees authorized the award of Contract 2022-0465 for "Fence Installation and Repair" to WBE Fence Company, Inc. for \$10,000.00 and a term of 365 calendar days, and

WHEREAS: Additional work is required most notably to install new and/or replace failed fencing at Westchester Hills School 29 and the Barack Obama School for Social Justice at a cost of \$10,000.00 and no change in term.

NOW THEREFORE BE IT RESOLVED: That the Superintendent of Schools is hereby authorized to issue Change Order 1 to Contract 2022-0465 for "Fence Installation and Repair" to WBE Fence Company, Inc. 11 Deer Court, Brewster, NY. 10509 for \$10,000.00 increasing the contract from \$162,430 to \$172,430.00 with no change in the contract term.'. Upon a Roll-Call Vote being taken, the vote was: Aye: **9** Nay: **0**.  
The motion **Carried 9 - 0**

Rev. Steve Lopez	Yes
Kevin Cacace	Yes
Dr. Rosalba Corrado Del Vecchio	Yes
Dr. John Castanaro	Yes
Gail Burns	Yes
Sheila Greenwald	Yes
Amjed Kuri	Yes
Rosemarie Linton	Yes
Lawrence Sykes	Yes