




## AGENDA ITEM

**Meeting Date:** 6/18/2024 - 5:30 PM  
**Category:** SCHOOL FACILITIES MANAGEMENT  
**Type:** Action  
**Subject:** 18.32 Abbott & Price, Inc. – Change Order 1

**District Goals:**

**Enclosure:**

**File Attachment:**

-  BOCS CO1 ABBOTT & PRICE.xlsx
-  Resolution 18.11 August 16 2023 Abbott & Price.pdf
-  GC Time Extension Request.pdf

**Rationale:** Abbott & Price, Inc.  
Term: Extending contract term 270 calendar days  
Amount: \$0.00  
Scope: Change Order 1 for CIP 10953, 10954, 10955 & 10956, "Playground Upgrades – Part 1 of Playgrounds & Select Building Upgrades" at Montessori School 27, Kahlil Gibran School, Westchester Hills School 29 and Paideia School 15, extending Contract No. 2024-0244 for an additional term of 270 calendar days.

This resolution is to extend the contract duration for an additional 270 calendar days to complete the work due to rain delays, additional time to complete additional unforeseen work completed under the contract contingency and closeout of paperwork and final payments. This change order does not change the contract amount.

**Funding:** Not Applicable

**Sponsored By:** Michael J. Pelliccio  
Executive Director of Facilities  
School Facilities Management

**Resolution** WHEREAS via Resolution 18.11 dated August 16, 2023, the Board of Education authorized the award of Contract No. 2024-0244 for CIP 10953, 10954, 10955 & 10956, "Playground Upgrades – Part 1 of Playgrounds & Select Building Upgrades" at Montessori School 27, Kahlil Gibran School, Westchester Hills School 29 and Paideia School 15 to Abbott & Price, Inc. for \$1,222,222.00 and a term of 183 calendar days, and

WHEREAS a contract extension of 270 calendar days is required to complete the work, extending the term to 453 calendar days.

NOW THEREFORE BE IT RESOLVED: That the Board of Education hereby authorizes the Superintendent of Schools to issue Change Order 1 to Contract No. 2024-0244 for CIP 10953, 10954, 10955 & 10956, "Playground Upgrades – Part 1 of Playgrounds & Select Building Upgrades" at Montessori School 27, Kahlil Gibran School, Westchester Hills School 29 and Paideia School 15 to Abbott & Price, Inc., extending the contract term 270 calendar days.

**Approvals:** **Recommended By:**

**Signed By:**



Michael Pelliccio - Director of Facilities III

Signed By:



Tom Collich - Purchasing Director

Signed By:




Finance Department - Finance Reviewer

Signed By:



Elizabeth Janocha - Deputy Commissioner

Signed By:



John Liszewski - Commissioner

Signed By:



Matthew Gallagher - Corporation Counsel

Signed By:



Anibal Soler, Jr. - Superintendent of Schools

**Vote Results:**

**Original Motion**

Member **Kevin Cacace** Moved, Member **Sheila Greenwald** seconded to approve the **Original** motion 'WHEREAS via Resolution 18.11 dated August 16, 2023, the Board of Education authorized the award of Contract No. 2024-0244 for CIP 10953, 10954, 10955 & 10956, "Playground Upgrades – Part 1 of Playgrounds & Select Building Upgrades" at Montessori School 27, Kahlil Gibran School, Westchester Hills School 29 and Paideia School 15 to Abbott & Price, Inc. for \$1,222,222.00 and a term of 183 calendar days, and

WHEREAS a contract extension of 270 calendar days is required to complete the work, extending the term to 453 calendar days.

NOW THEREFORE BE IT RESOLVED: That the Board of Education hereby authorizes the Superintendent of Schools to issue Change Order 1 to Contract No. 2024-0244 for CIP 10953, 10954, 10955 & 10956, "Playground Upgrades – Part 1 of Playgrounds & Select Building Upgrades" at Montessori School 27, Kahlil Gibran School, Westchester Hills School 29 and Paideia School 15 to Abbott & Price, Inc., extending the contract term 270 calendar days.'. Upon a Roll-Call Vote being taken, the vote was: Aye: **6** Nay: **0**.

The motion **Carried** 6 - 0

Felix Rios	Yes
Rosemarie Linton	Yes
Sheila Greenwald	Yes
Gail Burns	Yes
Dr. Rosalba Corrado Del Vecchio	Yes
Kevin Cacace	Yes