

SCHOOL FACILITIES MANAGEMENT		BOE MEETING DATE:
<u>RECOMMENDATIONS FOR NEW CONTRACTS</u>		
BID NUMBER:		
VENDOR NAME:		
CONTRACT NAME:		
SCOPE OF WORK, SERVICES PROVIDED:		
WINNING BID AMOUNT:		
CONTRACT TERM IN CALENDAR DAYS:		
BID OPENING DATE:		
NUMBER OF BIDDERS:		
IF AWARDED TO OTHER THAN THE FIRST APPARENT LOW BIDDER PLEASE EXPLAIN:		
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, NO CODES)		
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)		
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR	
SCHOOL FACILITIES MANAGEMENT		BOE MEETING DATE: November 20, 2024
<u>RECOMMENDATIONS FOR CONTRACT AMENDMENTS</u>		
CONTRACT NUMBER:	2024-0650	
VENDOR NAME:	Peter A. Camilli & Sons Construction LTD	
CONTRACT NAME:	General Construction contract for CIP 10934 "Kitchen Upgrades" at the PEARLS Hawthorne School	
ORIGINAL AMOUNT OF CONTRACT:	\$198,050.00	
ORIGINAL TERM OF CONTRACT (CALENDAR DAYS):	365	
ORIGINAL BOCS APPROVAL DATE:	30-Jan-24	
ORIGINAL BOE RES NO. AND APPROVAL DATE:	Resolution No. 15.9 dated January 17, 2024	
DETAILS OF THIS AMENDMENT: (Why are you doing this?)	This change order is to take credit of the <\$25,000> contingency allowance not required for completion of the project.	
AMOUNT OF THIS CHANGE ORDER OR AMENDMENT:	\$ (25,000.00)	
CHANGE ORDER 2 REVISED CONTRACT TERM: (CALENDAR DAYS):	-	
DETAILS OF PREVIOUS AMENDMENTS:	NA	
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, CODES NOT REQUIRED)	Capital	
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	GML 103	
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR	