

EC CONTRACT 1: All Bright Electric

[illegible]

Montessori School 27

YPS NO.: 10895

EC CONTRACT 1: All Bright Electric

Montessori School 27- High Tech Security Upgrades

AE: FULLER D'ANGELO

CM: SAVIN ENGINEERS

DATE PRINTED 4/25/2023

Total Approved Change Orders	\$19,709.00
Total Proposed Fair & Reasonable	\$19,709.00
Contract Allowance	\$ 17,000.00
Balance of Allowance	\$ (2,709.00)
Original Contract Amount	\$ 352,000.00
Revised Contract Amount	\$ 354,709.00
Amount of Change Orders / Additional Funds Required	\$ 2,709.00

Change orders highlighted in yellow are to be applied to allowance.

Architect Engineer: John D'Angelo

(Print)

(Signature)

Construction Francis Milito

Manager (Print)

(Signature)

Minaz David

Yonkers Public Schools (Print)

(Signature)

Contractor: Taylor Clayton

(Print)

(Signature)

Fuller &
D'Angelo
Architects PC
(Company
Name)

04/25/2023

(Date)

Savin Engineers
PC
(Company
Name)

4/25/2023

(Date)

SR. DEVELOPMENT PM
(Job Title)

5-22-2023

(Date)

All Bright
Electric
(Company
Name)

4/25/23
(Date)