

FEE SCHEDULE UPDATED
 YONKERS PUBLIC SCHOOLS
 MLK SCHOOL
 UPDATED FEE SCHEDULE
 PREPARED MAY 6, 2020

<u>ITEM OF WORK</u>	<u>ORIGINAL FEE</u>	<u>CHANGE</u>	<u>REVISED FEE</u>
KICK OFF	\$ 10,000	\$ -	\$ 10,000
SCHEMATIC DESIGN	\$ 80,000	\$ -	\$ 80,000
DESIGN DEVELOPMENT	\$ 140,000	\$ 130,000	\$ 270,000
SED SUBMISSION & CONSTRUCTION DOCUMENTS	\$ 20,000	\$ -	\$ 20,000
BIDDING & NEGOTIATION	\$ 10,000	\$ -	\$ 10,000
CONSTRUCTION ADMINISTRATION	\$ 65,000	\$ -	\$ 65,000
ADDITION SERVICES	\$ 75,000	\$ -	\$ 75,000
TOTAL	\$ 400,000	\$ 130,000	\$ 530,000