

SCHOOL FACILITIES MANAGEMENT		BOE MEETING DATE:	
<u>RECOMMENDATIONS FOR NEW CONTRACTS</u>			
BID NUMBER:			
VENDOR NAME:			
CONTRACT NAME:			
SCOPE OF WORK, SERVICES PROVIDED:			
WINNING BID AMOUNT:			
CONTRACT TERM IN CALENDAR DAYS:			
BID OPENING DATE:			
NUMBER OF BIDDERS:			
IF AWARDED TO OTHER THAN THE FIRST APPARENT LOW BIDDER PLEASE EXPLAIN:			
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, NO CODES)			
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)			
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR		
SCHOOL FACILITIES MANAGEMENT		BOE MEETING DATE: August 21, 2024	
<u>RECOMMENDATIONS FOR CONTRACT AMENDMENTS</u>			
CONTRACT NUMBER:	2024-0794		
VENDOR NAME:	Hull Construction and Restoration, Inc.		
CONTRACT NAME:	CIP 10876 "Phase 1 of 2 for Window Replacement, Masonry, Interior Improvements & Site Work" at Family School 32		
ORIGINAL AMOUNT OF CONTRACT:	\$	1,523,900.00	
ORIGINAL TERM OF CONTRACT (CALENDAR DAYS):			1000
ORIGINAL BOCS APPROVAL DATE:			23-Apr-24
ORIGINAL BOE RES NO. AND APPROVAL DATE:	Resolution No. 18.13 dated April 17, 2024		
DETAILS OF THIS AMENDMENT: (Why are you doing this?):	To perform masonry work under the Family School 32 masonry restoration work under Emergency Declaration		
AMOUNT OF THIS CHANGE ORDER OR AMENDMENT:	\$	5,700.00	
CHANGE ORDER 1 REVISED CONTRACT TERM: (CALENDAR DAYS):			-
CHANGE ORDER 1 REVISED CONTRACT AMOUNT:			1,529,600
DETAILS OF PREVIOUS AMENDMENTS:	N/A		
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, CODES NOT REQUIRED)	Capital		
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	GML 103		
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR		