

SCHOOL FACILITIES MANAGEMENT		BOE MEETING DATE:
<u>RECOMMENDATIONS FOR NEW CONTRACTS</u>		
BID NUMBER:		
VENDOR NAME		
CONTRACT NAME:		
SCOPE OF WORK, SERVICES PROVIDED:		
WINNING BID AMOUNT:		
CONTRACT TERM IN CALENDAR DAYS		
BID OPENING DATE:		
NUMBER OF BIDDERS:		
IF AWARDED TO OTHER THAN THE FIRST APPARENT LOW BIDDER PLEASE EXPLAIN:		
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, NO CODES)		
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)		
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR	
SCHOOL FACILITIES MANAGEMENT		BOE MEETING DATE: November 20, 2024
<u>RECOMMENDATIONS FOR CONTRACT AMENDMENTS</u>		
CONTRACT NUMBER:	2025-0089	
VENDOR NAME:	Miblurn Flooring	
CONTRACT NAME:	General Construction contract for Bid 7148 General Construction Contract for the "Vinyl Asbestos Floor Tile Abatement" at School 5, Patricia A. DiChiaro School, Museum School 25 and Montessori School 31	
ORIGINAL AMOUNT OF CONTRACT:	\$184,530.00	
ORIGINAL TERM OF CONTRACT (CALENDAR DAYS):	180	
ORIGINAL BOCS APPROVAL DATE	2-Jul-24	
ORIGINAL BOE RES NO. AND APPROVAL DATE	Resolution No. 18.20 dated June 18, 2024	
DETAILS OF THIS AMENDMENT: (Why are you doing this?)	To perform additional Genral Construction Work for the "Vinyl Asbestos Floor Tile Abatement" at School 5, Patricia A. DiChiaro School, Museum School 25 and Montessori School 31	
AMOUNT OF THIS CHANGE ORDER OR AMENDMENT:	\$8,553.75.	
CHANGE ORDER 2 REVISED CONTRACT TERM: (CALENDAR DAYS):	-	
DETAILS OF PREVIOUS AMENDMENTS:	Not Applicable	
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, CODES NOT REQUIRED)	Capital	
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	GML 103	
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR	