## Capital Projects: 10825, 10851, 10812 Credits to Change Orders and Amendments

Schedule of Amendments/Change Orders, Stated Meeting December 20, 2023

						<u>CIP</u>						
					co	NTRACT/ASSIGNMENT				REVISED CIP		
					,	TOTAL BEFORE THIS	IN	CREASE+/		CONTRACT/ASSIGNMENT	TIME	
<u>ACTION</u>	CONTRACT	<u>PO</u>	TYPE SERVICE	<u>VENDOR</u>		<u>CHANGE</u>	DE	CREASE(-)	FUNDING CODE	<u>TOTAL</u>	<b>EXTENSION</b>	<b>ORIG RESOLUTION</b>
Amendment 1	2020-0471	2020-6605	Electrical	Naber Electric Inc.	\$	387,654.00	\$	(712.60)	B5517CP1 <b>10825</b> .B20C03.B2205A1620	\$ 386,941.40	No	15.13 Dated 01/22/2020
Amendment 1	617161	2021-5955	AE	CPL Architects Engineers	\$	14,343.93	\$	(360.00)	B5755CP1 <b>10851</b> .B21C01.B2046A1620	\$ 13,983.93	No	23.15 Dated 04/21/2021
Amendment 1	617161	2021-3724	AE	CPL Architects Engineers	\$	75,780.00	\$ (	12,435.00)	B5742CP1 <b>10812</b> .B17C01.B2046A1620	\$ 63,345.00	No	15.2 Dated 04/22/2020
					\$	-	\$	-		\$ -		
					\$	-	\$	-		\$ -		
					\$	-	\$	-		\$ -		
					\$	-	\$	-		\$ -		
					\$	-	\$	-		\$ -		
					\$	-	\$	-		\$ -		
					\$	-	\$	-		\$ -		
					\$	-	\$	-		\$ -		
<del>.</del>					Ś	-	Ś	-		\$ -		

TOTAL FUNDS CREDITED \$ (13,507.60)