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EXTENSION ORIG RESOLUTION
Amendment 2 618430 2020-6383 Environmental LIRO ENGINEERS INC 180,400.00$                            (200.00)$           B5742CP110890.B20C03.B2046A1620 180,200.00$                            No 15.4 Dated 02/26/2020
Amendment 2 2022-0818 2023-5196 Environmental LIRO ENGINEERS INC 54,300.00$                             (8,575.00)$        B5742CP110890.B22C02.B2046A1620 45,725.00$                             No 17.3 Dated 01/18/2023
Amendment 1 617108 2020-0321 Architectural FULLER & D'ANGELO, P.C. 169,224.00$                            (1,876.50)$        B5546CP110869.B19C02.B2046A1620 167,347.50$                            No 21.9 Dated 06/19/2019
Amendment 1 2020-0628 2023-5151 Architectural FULLER & D'ANGELO, P.C. 112,750.00$                            (9,765.02)$        B5529CP110878.B22C02.B2046A1620 102,984.98$                            No 17.7 Dated 12/21/2022
Amendment 1 2021-0494 2021-6550 General Construction LUZON ENVIRONMENTAL SERVICES 287,212.45$                            (36,074.80)$     B5516CP110905.B21C01.B2200A1620 251,137.65$                            No 20.5 Dated 03/17/2021

TOTAL FUNDS CREDITED (56,491.32)$     

Capital Projects: 10890, 10869, 10878, 10905 Credits to Change Orders and Amendments
Schedule of Amendments/Change Orders


